
 2010 REDISTRICTING COMMISSION OF THE CITY OF SAN DIEGO

2011 WORKING TIMELINE

JAN FEB MAR APR MAY JUN JUL AUG SEP*

1 Procure mapping consultant/vendor services as needed

2 Procure outreach consultant services as needed

3 Receive legal training by City Attorney's Office

4 Provide "pre-data" introductory presentations as requested

5 Conduct "pre-data" introductory public hearings (2 total)

6 Receive Census data

7 Conduct pre-map public hearings (8 total)

8 Develop preliminary redistricting plan

9 Receive publicly submitted preliminary redistricting plans and input

10 File preliminary redistricting plan and statement of findings

11 Conduct post-map public hearings (8 total)

12 Make necessary revisions to preliminary redistricting plan

13 Adopt final redistricting plan

14 Procure additional legal services as needed

15 30-day period of final redistricting plan subject to right of referendum

16 Complete Commission final report

17 Close consultant contracts and Commission office

18 Maintain and submit communication logs

*The Redistricting Commission shall serve until the redistricting plan adopted by the Commission becomes effective and any and all legal and referendum 

challenges have been resolved (City Charter Article II, Section 5.1).
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